
Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

100' overland relief w/flood proofing @ 5905 Brookview DriveProject Description
Brookview DriveProject Name

Z00018/(Z103)Project Number/Subproject Number

308

170

Deck on property must be removed to accommodate proposed swale.  Two easements needed
(1 storm and 1 temporary).  A retaining wall is needed at this site and is to be designed via the
annual structural contract.  Plats were revised to accommodate retaining wall design.  Staff is
working with two property owners to resolve property owners' concerns.  Easement plats were
finalized in 7/03.  One property owner has requested for the extension of the retaining wall
beyond the scope of initial project; this request is being evaluated.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) N/A

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Water quality monitoring requirements required by the U.S. Army
Corps of Engineers for the development of the South Van Dorn Street
extension.

Project Description
Kingstowne MonitoringProject Name

L00034Project Number/Subproject Number

308

39

Field review held on 2/11/04 to establish scope of work; MSMD to proceed with remediation
work.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K) 250

Total Project Estimate ($K)

This project is required to alleviate flooding of 12 dwellings within
Hayfield Farms Subdivision

Project Description
Hayfield FarmsProject Name

X00093Project Number/Subproject Number

310

840

District Supervisor's office and DPWES staff have held several meetings with the citizens
committee.  At a meeting on 9/19/02, at Supervisor Kauffman's office, the citizen's committee
decided to pursue flood proofing with no pipe replacement.  The flood proofing concepts will
be presented to the affected individual property owners for their approval in 4/04.  Additional
survey of houses requiring flood proofing will be initiated upon acceptance of flood proofing
concepts by the HOA.

On 8/19/02, to accommodate Virginia Department of Transportation's (VDOT) request, the
scope of this project was expanded to include drainage improvements at First Baptist Church of
Kingstowne, Plan No. 6105-SP-02-1.  Survey for the design of this storm sewer to be requested
in 4/04.  This project is not fully funded. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 465

Total Project Estimate ($K)

Drainage improvements to alleviate house flooding to approximately 15
homes.

Project Description
Elmwood DriveProject Name

CA0235Project Number/Subproject Number

316

500

Site visit and stream restoration opportunities have been evaluated by team.  Recommendations
of team presented to senior staff to finalize scope of project.  Project is funded for design only.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 118

Total Project Estimate ($K)

120 LF streambank stabilizationProject Description
Huntley SubdivisionProject Name

LH0232Project Number/Subproject Number

316

166

Field inspection made by staff on 2/26/04, indicated evidence of further stream bank erosion; a
follow-up assessment of the stream by the scoping team being scheduled; scope of project to be
finalized by 4/04.  Project not funded for construction.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 625

Total Project Estimate ($K)

Streambank stabilizationProject Description
Runnymeade SubdivisionProject Name

CA0252Project Number/Subproject Number

316

670

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



D&D authorized to proceed with conceptual design on 9/24/03 and the conceptual design(s)
were completed and delivered to SWPD on 12/2/03.  

Concept plans were discussed with the Community Board and Supervisor's staff in a meeting
held on 12/3/03.  The Board members informed Supervisor's staff of the preferred design
alternative by late 1/04.  Survey requested 2/04, estimated completion is 4/04; design proposal
in progress.

Project scoping assessment conducted by staff in late 2/04.  Some scoping adjustments are
anticipated.  Follow-up citizen meeting is scheduled for 3/24/04, to discuss scope and
construction funding issues.

The project is funded for design only.  A transfer from the Vine Street project for construction
funding to be requested at FY 04 carryover budget review.  Construction schedule to be
developed upon receiving construction funds.

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

BMP retrofitProject Description
Vine StreetProject Name

CA0451Project Number/Subproject Number

316

120

Final flood plain study (#6674-FP-01-1) approved.  Project scope limited to an investigation
into the amount of BMP's that can be gained by retrofitting existing conditions. 

Due to this reduction in scope, SWPD will utilize the available pro-rata funds to address
erosion issues associated with the Runnymeade Subdivision project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Design of bio-remediation type erosion controls and construction of a
wetland impoundment structure.

Project Description
Huntley Meadows Wetland Impvt.Project Name

475888Project Number/Subproject Number

MIS

400

WSSI, the consultant, submitted a revised 60% design plan; the project team met and agreed
that the design needed revision to include breaching an off-site berm in multiple locations; this
breaching will split the flow and reduce the concentrated flow through Barnyard Run.  FCPA is
simultaneously considering the acquisition of adjacent property to facilitate the new option.
The acquisition, which is ongoing independent of design work, will partially offset the cost of
the access to the site.

At the direction of the project team, a concept plan for the work is currently in progress by
staff.  Once approved, a design based on that concept plan will be pursued.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 09/01/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Addition of left turn lane on Telegraph Road and realignment of
Florence Lane

Project Description
Telegraph Road/Florence LaneProject Name

006615Project Number/Subproject Number

300

807

Notice-to-proceed issued 10/6/03.  Construction is 40% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) N/A

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Extension of South Van Dorn Street as a 4 lane roadway to Telegraph
Road for distance of 2860 LF

Project Description
South Van Dorn St., Ph. IIIProject Name

064134Project Number/Subproject Number

304

5,314

Developer started roadway construction on 9/10/02.  Clearing operations underway when wet
weather and winter conditions required stoppage of work in late 2002.  Developer is attempting
to drain the site and find suitable dry fill material.  Some fill material has been located and the
contractor has started rough grading the project in 10/03.  Final traffic signal plans approved
10/28/03.  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Streetscape improvements to streets in the Springfield central business
area

Project Description
Springfield Streetscape Phase IProject Name

008903Project Number/Subproject Number

315

3,084

Eighteen of 33 easements acquired for streetscape improvements.  Proceeding with project only
for areas where easements have been acquired.  Based on discussions with the Supervisor, the
remaining areas will be deleted from the project scope. VDOT permit application was
submitted on 02/24/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Install directional signage in Springfield area.Project Description
Springfield Streetscape SignageProject Name

008903Project Number/Subproject Number

315

100

Gateway signs proposed for eight locations in Springfield area.  Application for VDOT permit
was made on 10/18/02.  Comments received from VDOT on 11/12/02.  Currently working to
resolve VDOT comments with Supervisors office.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2006Project Complete (Estimated)
Construction Award (Estimated) Fall  2005

DesignCurrent Status

Future Funding ($K) 1,415

Total Project Estimate ($K)

Street and drainage improvements to Fort Drive for a total of 1550 LFProject Description
Jefferson Manor IIBProject Name

013918Project Number/Subproject Number

340

1,415

HCD requested project to proceed with final design on 11/25/03.  Survey requested 2/10/04.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 2,690

Total Project Estimate ($K)

Street and drainage improvements to Edgehill Drive, Albemarle Drive,
Fairhaven Avenue and Edgehill Court for a total of 3,500 LF

Project Description
Jefferson Manor IIIProject Name

013918Project Number/Subproject Number

340

2,690

Not funded for final design, land acquisition, or construction.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K) 2,690

Total Project Estimate ($K)

Street and drainage improvements to Monticello Road, Williamsburg
Road and Fairhaven Avenue for a total 3,100 LF

Project Description
Jefferson Manor IVProject Name

013918Project Number/Subproject Number

340

2,690

Not funded for final design, land acquisition, or construction.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of padProject Description
Buckman Rd @ Russell Rd EB (southeast side)Project Name

26002G/(02411)Project Number/Subproject Number

102

12

Survey complete; initial federal environmental clearance received; land acquisition required;
coordinating with DOT, Supervisor's office, and property owner on scope of project,
attempting to work out solution involving a shelter on owner's property behind existing
median; schedule to be determined once scope is finalized.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Franconia Rd @ Westchester St EBProject Name

26002G/(02409)Project Number/Subproject Number

102

15

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; additional property research revealed that land acquisition is required;
land acquisition in progress (authorization to prepare VDOT Basic Acquisition Report and
begin negotiations issued 10/1/03); property owner non-responsive - unable to contact.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 01/12/2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Lockheed Blvd. @ Fairchild Drive EB (Hybla Valley Elem. Schl.)Project Name

26002G/(02404)Project Number/Subproject Number

102

19

Construction authorized 11/13/03; construction task order notice-to-proceed issued 1/12/04
(construction 60% complete).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

03/01/2004Project Complete (Actual)
Construction Award (Actual) 09/24/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Route 1 @ Reddick Ave SBProject Name

26002G/(02408)Project Number/Subproject Number

102

15

Construction 100% complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

01/05/2004Project Complete (Actual)
Construction Award (Actual) 12/08/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Seven Woods Dr @ Tamarind St. NB (northeast side)Project Name

26002G/(02402)Project Number/Subproject Number

102

19

Construction 100% complete 1/5/04.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
South Van Dorn Street @ Crown Royal Drive NBProject Name

26002G/(02407)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; utility conflicts with Verizon and FCWA resolved; land acquisition at
private residence in progress - coordinated design with property owner (authorization to begin
negotiations issued 5/03); property owner concerned that shelter plans conflict with rezoning
and development plan -- attempting to resolve.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Spring Mall Rd @ Mall Parking Lot EB (north side)Project Name

26002G/(02410)Project Number/Subproject Number

102

15

Survey, utility designation, and design complete; initial and final federal environmental
clearances received; utility conflict with Verizon resolved; land acquisition in progress
(authorization to begin negotiations issued 5/03); property owner has refused to grant easement
- unable to resolve; forwarded 12/15/03, to DOT to determine next course of action; DOT
deleted site 1/13/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

01/05/2004Project Complete (Actual)
Construction Award (Actual) 12/08/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Tamarind St @ Janna Lee Ave WBProject Name

26002G/(02403)Project Number/Subproject Number

102

19

Construction 100% complete 1/5/04.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Telegraph Road @ Pike Road NB (east side)Project Name

26002G/(02405)Project Number/Subproject Number

102

19

Original survey and utility designation complete; initial and final federal environmental
clearances received; coordinated with DOT and scope expanded to include sidewalk to provide
access to site; additional survey, utility designation, and design complete; land acquisition
required (authorization to begin negotiations issued 12/12/03; land owned by County -
developing BOS to BOS bus shelter easement document); obtained letter of permission from
FMD to construct 2/20/04; met with Supervisor's aide and community representative who
requested design changes 2/19/04; redesigning plans in order to accommodate requested
changes; plat revisions will be required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

N/AProject Complete (Estimated)
Construction Award (Estimated) N/A

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Pedestrian bridge installationProject Description
Green Spring Village Pedestrian BridgeProject Name

W00400/(W410)Project Number/Subproject Number

307

7

FCPA to replace an existing fair weather crossing with a pedestrian bridge; developer agreed to
construct the trail and install the bridge at no cost to the County; FCPA to purchase bridge
materials; additional funding may be required to cover bridge materials; minimum design plans
to be prepared (DPWES to assist FCPA with technical issues); initial field scoping meeting
conducted 12/3/03; preparing total project estimate.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Illuminated cross walk on North Kings Hwy. opposite Huntington
Metro Station

Project Description
North Kings Highway  Illuminated Cross WalkProject Name

W00400/(W409)Project Number/Subproject Number

307

40

Pilot project to evaluate the feasibility of illuminated crosswalks; proposed WMATA Metro
site development will result in the installation of a traffic signal at the proposed crosswalk
location; DOT coordinating with District Supervisor to define a new location for the
illuminated crosswalk project; schedule to be determined after a new site has been identified. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Lee District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Actual) 10/20/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

500 LF 8-inch sanitary sewerProject Description
Roso StreetProject Name

X00826/(M057)Project Number/Subproject Number

402

138

Construction NTP issued 11/17/03; construction 75% complete. 
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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